
1787 Sentry Parkway West 
Building 18, Suite 120 
Blue Bell, PA  19422 

PH 267.464.2800 
FAX 267.401.1554 

www.geosyntec.com 

2013_0724_Geo_NP5OU2_60Design-90dayExtensionRequest_F 

 

24 July 2013 

 
Via Email and Federal Express 
 
Ms. Sharon Fang (3H521), Remedial Project Manager 
U.S. Environmental Protection Agency – Region III 
1650 Arch Street 
Philadelphia, PA  19103 

Subject: Request for 90-day Extension for Intermediate (60%) Design Submittal 
Operable Unit 2 North Penn Area 5 Superfund Site 
Unilateral Administrative Order (UAO) 
Docket No. CERCLA-03-2012-0205DC 

Dear Ms. Fang: 

On behalf of Stabilus, Inc., please except this letter as formal request for a 90-day extension for 
completion of the Intermediate (60%) Design Submittal.  As we discussed during a telephone 
conversation on 22 July 2013, the extension is necessary to further delineate groundwater 
trichloroethene (TCE) concentrations within Operable Unit 2 (OU2).  As defined in the ROD, the 
target EISB treatment zone is the OU2 overburden groundwater where TCE concentrations are 
equal to or greater than 100 micrograms per liter (μg/L); thus, an objective of the Pre-Design 
Investigation (PDI) activities is to delineate TCE to 100 µg/L or less.  Our preliminary PDI 
results indicate that the spatial distribution of groundwater TCE concentrations above 100 µg/L 
on the northwestern corner of the former BAE property is not delineated.  Specifically, the 
western edge of this OU2 overburden groundwater  TCE concentrations have been preliminarily 
measured at 380 µg/L, 640 µg/L, and 400 µg/L, in temporary well locations TW34, TW35 and 
TW36, respectively, and are not bound further west by concentrations below the 100 µg/L 
requirement.  Delineation further west and southwest of these locations is necessary to define the 
enhanced in situ bioaugmentation (EISB) treatment area and complete the 60% Design 
Submittal.  

Delineation to the west and southwest will require access to both the Sensor and Antenna 
Systems (Sensor) property and Whistlestop Park property.  For Whistlstop Park, 
Montgomeryville Township requires preapproval for each proposed sampling location and 
coordination with their park operations / scheduled recreational activities.  Whistlestop Park is an 
active community recreational facility and the area requiring further delineation is located near 
and/or within the baseball playing field on the park property.  Given the uncertainty of access to 
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this area in light of seasonal recreational use, additional time will be required to access and 
implement the planned activities.     

Advanced Drilling, the PDI drilling subcontractor, requires a three to four week lead time based 
upon their current availability.  Additionally, coordination and scheduling of the USEPA 
personnel and USEPA laboratory for split sample collection will be necessary as we discussed 
during our call.   Further to our discussion on 22 July 2013, USEPA will require an addendum to 
the 30% Design Submittal / PDI Work Plan that presents the proposed Supplemental PDI 
sampling locations and will need time to approve the plan.  The data resulting from the 
Supplemental PDI groundwater samples will undergo the analytical and data validation review 
requirements set forth in the 30% Design and will be incorporated  in the 60% Design Submittal. 

Given the above, the anticipated timing for the Supplemental PDI field activities is late August 
or early September 2013.  Per the timeline submitted within the Revised Preliminary (30%) 
Design Submittal dated 14 June 2013, the 60% Design Submittal is due on 29 August 2013.  We 
request a 90-day extension and approval of a new due date for the 60% Design Submittal on 27 
November 2013.  An addendum to the 30% Design Submittal will be submitted under separate 
cover outlining the proposed Supplemental PDI sampling locations.  This notification and 
request for a modification of the previously approved timeline is being submitted pursuant to 
Section VI Paragraph 26.b of the Unilateral Administration Order (the “Order”).  In accordance 
with that section of the Order, we respectfully request that USEPA provide written approval of 
this request.  If you have any questions, please do not hesitate to contact me. 

Sincerely, 

 

 

Derek W. Tomlinson, P.E. 
Project Coordinator 

 

cc: Tim Cherry, PADEP (via email & 1 hardcopy first class mail)  
M. Joel Bolstein, FoxRothschild 
Chris Voci, P.G., Geosyntec 
File: PH0013 

 


